

ID	WBS	Task Name	Duration	Start	Finish	Predecessors
0	ReDsg	DOLETA redesign 2005 - Phase 1	19 days	Mon 8/15/05	Thu 9/8/05	
1	ReDsg1	Develop Site Map for DOLETA	11 days	Mon 8/15/05	Mon 8/29/05	
2	ReDsg1.1	Create basic site map page	1 day	Mon 8/15/05	Mon 8/15/05	
3	ReDsg1.2	Identify initial links with input from Content Managers	10 days	Tue 8/16/05	Mon 8/29/05	2
4	ReDsg2	Develop "Find IT" for ETA	5 days	Mon 8/15/05	Fri 8/19/05	
5	ReDsg2.1	By Program	5 days	Mon 8/15/05	Fri 8/19/05	
6	ReDsg2.1.1	Poll Content Managers for Programs to include	3 days	Mon 8/15/05	Wed 8/17/05	
7	ReDsg2.1.2	Consolidate programs and links	1 day	Thu 8/18/05	Thu 8/18/05	6
8	ReDsg2.1.3	Prepare Request for addition to Web	1 day	Fri 8/19/05	Fri 8/19/05	7
9	ReDsg2.2	By Office	4 days	Mon 8/15/05	Thu 8/18/05	
10	ReDsg2.2.1	Review links for Offices	2 days	Mon 8/15/05	Tue 8/16/05	
11	ReDsg2.2.2	Prepare list of links for respective offices	1 day	Wed 8/17/05	Wed 8/17/05	10
12	ReDsg2.2.3	Prepare request for addition to Web	1 day	Thu 8/18/05	Thu 8/18/05	11
13	ReDsg3	Simple Search modifications	19 days	Mon 8/15/05	Thu 9/8/05	
14	ReDsg3.1	Create Autonomy development and test environment	9 days	Mon 8/15/05	Thu 8/25/05	
15	ReDsg3.1.1	Analyze current configuration	2 days	Mon 8/15/05	Tue 8/16/05	
16	ReDsg3.1.2	Install and configure sw/hw to duplicate production	5 days	Wed 8/17/05	Tue 8/23/05	15
17	ReDsg3.1.3	Index ETA pages	2 days	Wed 8/24/05	Thu 8/25/05	16
18	ReDsg3.2	Sort by date not relevancy	5 days	Fri 8/26/05	Thu 9/1/05	14
19	ReDsg3.3	Limit search to DOLETA pages	5 days	Fri 8/26/05	Thu 9/1/05	14
20	ReDsg3.4	Fix "Next" and "Suggest More" buttons	5 days	Fri 9/2/05	Thu 9/8/05	18,19

Resource Names
JayPar
SSSI,Content Manager[10%]
SSSI[20%]
SSSI[20%]
SSSI[20%]
SSSI[20%]
SSSI[20%]
SSSI
SSSI
SSSI
SSSI
SSSI
SSSI
SSSI